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Oshkosh

TO: Honorable Mayor & Members of the Common Council and Mark Rohloff, City Manager

FROM: Allen Davis, Community Development Director

DATE: August 9, 2018

RE: Oshkosh Corporation Global Headquarters Construction, Public Improvements, 

Tax Increment Finance Plan, Timeline

PUBLIC IMPROVEMENTS

The public improvement final design package and permitting are almost complete. The bidding
plans, specification and other documentation will be released in mid-August. The bids should

be opened on August 31, 2018. The contract award would then be scheduled for the Council' s

September 11, 2018 meeting. Construction of Westfield and utility extensions would start soon
after. More detail on the construction schedule will be available in subsequent updates. 

The Public Hearing for a street vacation is scheduled at the City Council of August 28, 2018 for
the original Koeller Street alignment. The need for the street vacation was caused by wetland
issues. The street vacation Public Hearing also will include the very old, unbuilt streets and

alleys originally platted in 1848 on the east side of the Lakeshore site. The Plan Commission

recommended approval of all the street vacations as well. 

City staff have delayed the final rezoning of the Outlot considered for the swapped land with
the developer to the south. Staff is working on a " land swap proposal" for the additional right- 
of-way the developer has and will be dedicating for Oshkosh Avenue expansion and Westfield
Street expansion. The Advisory Parks Board will be reviewing the land swap proposal at the
August 13, 2018 meeting. The Plan Commission will be reviewing the proposal at their August
21, 2018 meeting. The Council will be reviewing the street vacation, the new right-of-way
dedication and the proposed land swap on August 28, 2018. 

Staff continues to work on the final touches for the grant to help pay for streets related to the
development. The WisDOT-TEA grant has been submitted and is under review by WisDOT
staff. Staff is also working on the grant agreements for the possible TEA grant. 

The WisDNR grant for the riverwalk was submitted May 1, 2018. The grant would help build
the riverwalk from I-41/ Tribal Heritage Trail to the Oshkosh Corporation site, and in addition, 
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build new riverwalk all the way east to Punhoqua Street. The riverwalk grant would also add
lights, bollards, and benches to match the existing riverwalk. WisDNR grant awards are usually
announced in late summer or early fall. The design and permitting would be completed over
the winter, and construction of the riverwalk project would done in 2019. 

The City also submitted another grant application - Transportation Assistance Program ( TAP) 

to WisDOT to pay for the costs of extending the riverwalk trail from Punhoqua east through
Rainbow Memorial Park. The construction of this segment of riverwalk could be constructed in

2021. This project would help implement the Rainbow Memorial Park Master Plan and connect
the lakeshore riverwalk to Oshkosh Ave. and Sawyer Street. 

TAX INCREMENT FINANCE PLANS

The Common Council adopted both Tax Increment Finance # 34 and # 35 Plans on January 23, 

2018. The Joint Review Board approved both TIF Plans on January 30, 2018. 

DEVELOPMENT AGREEMENT AND OTHER AGREEMENTS

Staff continues to work on the remaining agreements include easements for utilities and
stormwater connections, and a Landscape Maintenance Agreement that would assign

maintenance responsibility for the City -owned land between the Oshkosh Corporation property
and the proposed riverwalk to Oshkosh Corporation. 

TIMELINE

Inspection staff has issued the building permit for the footings and foundation for an " early

start" permit. The final Building Plans and HVAC plans were submitted and conditionally

approved by City staff. 

The Oshkosh Corporation contractor, Miron Construction, started mobilization for building

construction on June 11, 2018. Erosion control practices are in place and excavation and grading

work is on-going. Oshkosh Corporation continues pouring concrete foundations for the

building. Inspections for footings and foundations continue as well. 


