
TO: Honorable Mayor & Members of the Common Council

Mark Rohloff, City Manager
FROM: Allen Davis, Community Development Director
DATE: May 3, 2018
RE: Oshkosh Corporation Global Headquarters Construction, Public Improvements, Tax

Increment Finance Plan, Timeline

PUBLIC IMPROVEMENTS

The Archeology team started the week of April 9th. There was no work the week of April 161h due to the

snowstorm. The archeologist has been on site since April 23rd and has finished excavating the building
footprint. The excavation of the entire Oshkosh Corporation site will be completed by May 18, 2018. The
weekly report has been regularly posted to the City Oshkosh Corporation Global Headquarters webpage. 
WisDNR has issued the necessary permit for the archeology work. 

The memorial trees are scheduled to be moved the week of May 7th and Bill Sturm, City Forester, is
overseeing this element of the project. 

Staff continues to coordinate with WisDNR and Army Corps of Engineers on the project since last
December. WisDNR permitting concerns have been addressed and staff anticipates no issues. Army
Corps issues arose regarding permits for stormwater outfalls to the river and wetlands in the right-of- 
way of future Koeller and Westfield extended. Staff has designed solutions that avoid an Army Corps
permit. 

A final determination of wetlands will affect the planned road alignments which could require new

CSMs for roadway dedication. A new road alignment could also affect the shape and size of the Outlot, 

city staff have delayed the final rezoning of the Outlot until the final shape and size are determined. Staff
is still waiting on Army Corps determinations on their wetland jurisdiction and possible impact. 

The CSM for dedicating the Westfield right-of-way from Oshkosh Ave to Koeller Street will be on the
Plan Commission agenda on May 15, 2018, and the City Council agenda for action on May 22, 2018. 

Engineering staff continues to work on the design for the stormwater management facilities to serve
Oshkosh Corporation and the new streets. 

The clubhouse demolition is complete. 

Staff continues to work on grant applications related to the development. The WisDOT- TEA grant has

been submitted and is under review by WisDOT staff. Staff is hoping to hear about the TEA grant
application results in early May. 
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The WisDNR grant for the riverwalk was submitted May 1, 2018. The grant would help build the
riverwalk from I-41/ Tribal Heritage Trail to the Oshkosh Corporation site, and in addition, build new

riverwalk all the way east to Punhoqua Street. The riverwalk grant would also add lights, bollards, and

benches to match the existing riverwalk. WisDNR grant awards are usually announced in late summer
or early fall. The design and permitting would be completed over the winter, and construction of the
project would done in 2019. 

The City also recently submitted another grant application - Transportation Assistance Program ( TAP) 

for extending the riverwalk from Punhoqua east through Rainbow Park to WisDOT for the earliest
construction in 2021. This project would help implement the Rainbow Park Plan and connect the
lakeshore riverwalk to Oshkosh Ave. and Sawyer Street. 

TAX INCREMENT FINANCE PLANS

The Common Council adopted both Tax Increment Finance #34 and #35 Plans on January 23, 2018. The
Joint Review Board approved both TIF Plans on January 30, 2018. 

DEVELOPMENT AGREEMENT AND OTHER AGREEMENTS

Council approved the Development Agreement at their March 13, 2018 meeting. Staff has continued

work on an Access Agreement to be used during the construction phase of the project and a Landscape
Maintenance Agreement that would assign responsibility to Oshkosh Corporation for the City -owned
land between the Oshkosh Corporation property and the proposed riverwalk. 

The tentative schedule for the land sale closing is late May. 

TIMELINE

The City Council and Plan Commission approved the Oshkosh Corporation Global Headquarters
Specific Implementation Plan in April. 

Oshkosh Corporation has also submitted final construction plans for the site and the plans are under

final review by City staff. The WisDNR has approved Oshkosh Corporation' s application for a

stormwater management and erosion control permit so that Oshkosh Corporation can begin site

preparation and construction, which is one of the final requirements for City approval of the site plan. 

Building Plan Review staff met with Oshkosh Corporation architects for a pre -submittal for the building
plans. The footings and foundations plan was submitted April 26th for an " early start" permit. The

Building Plans, HVAC and other building elements will be submitted at a later date. 

City staff continues to meet with Oshkosh Corporation representatives as needed, and at a minimum, at
weekly progress meetings. 


