

North Main Street, city of Oshkosh

Schedule: March 15, 2010 to November 2010

Length: 0.8 Miles

Cost: \$6 million

Location: Fox River Bridge to Irving Avenue

Description: This project involves the complete reconstruction of North Main Street. Project includes grading, base aggregate, storm sewer, sanitary sewer, water main, service laterals, concrete pavement, concrete curb and gutter, concrete sidewalk, signing, street lighting, traffic signals, landscape plantings and incidentals.

March 27 to April 2: Storm sewer, sanitary sewer and water main are continuing. Work operations will be focused on Main Street from the Fox River Bridge north to Algoma Blvd.

April 3 to April 9: Storm sewer, sanitary sewer and water main operations are continuing from the Fox River Bridge north to Algoma Blvd. Grading and removals will begin on N. Main St. from the Fox River Bridge north to the intersection of Ceape Ave.

Traffic Impacts: N. Main Street is closed to traffic from Ceape Ave. to Algoma Blvd. Parking lanes on N. Main Street from Algoma Blvd. to Parkway Blvd. will have intermittent closures beginning Monday, April 5.

N. Main Street will be closed to traffic from Ceape Ave. to Parkway Blvd. beginning Monday, April 12.

Single lane traffic on Main Street across the Fox River Bridge to Ceape Ave. will be maintained at all times.

The Ceape Ave. intersection will be constructed in phases, Eastbound cross traffic will be maintained on Ceape Ave. throughout the project.

No cross traffic on Otter Ave. / Pearl Ave. will be allowed.

Eastbound cross traffic at High Ave. / Waugoo Ave. will be maintained at this time.

Cross traffic on Algoma Blvd. / Washington Ave. will be maintained at this time.

Cross traffic on Church Ave. / Merritt Ave. will be maintained at this time.

The signed detour route for N. Main Street is 9th Ave. to US 41.

Pedestrian access to businesses and residents on both sides of Main St. will be maintained throughout the project.