

## **Main Street Construction Update for the Week of (4-18-10)**

(Green Bay) The Wisconsin Department of Transportation (WisDOT) NE Regional Office in Green Bay is providing a weekly update on region construction, which includes the counties of Brown, Calumet, Door, Fond du Lac, Kewaunee, Manitowoc, Marinette, Oconto, Outagamie, Sheboygan, and Winnebago.

Motorists are advised to use caution and remain alert when driving through any work zone.

Drivers are also encouraged to seek information about work zones and detours in the following ways:

- For statewide, recorded road construction information, 24 hours a day, call 511.
- For statewide road construction on the World Wide Web, visit [www.511wi.gov](http://www.511wi.gov)

### **North Main Street, city of Oshkosh**

**Schedule:** March 15, 2010 to November 2010

**Length:** 0.8 Miles

**Cost:** \$6 million

**Location:** Fox River Bridge to Irving Avenue

**Description:** This project involves the complete reconstruction of North Main Street. Project includes grading, base aggregate, storm sewer, sanitary sewer, water main, service laterals, concrete pavement, concrete curb and gutter, concrete sidewalk, signing, street lighting, traffic signals, landscape plantings and incidentals.

**April 17 to April 23:** Storm sewer, sanitary sewer, water main and grading operations are scheduled to continue from Pearl Ave. north to Church Ave. Concrete paving operations are scheduled from the Fox River Bridge to Pearl Ave.

**April 24 to April 30:** The contractor is scheduled to work on pavement removal, storm sewer, sanitary sewer, water main and grading from Pearl Ave. to Parkway Ave. Concrete paving operations will continue from the Fox River Bridge to Pearl Ave.

**Traffic Impacts:** N. Main Street is closed to traffic from Ceape Ave. to Parkway Ave. Single lane traffic on Main Street across the Fox River Bridge to Ceape Ave. will be maintained at all times.

The Ceape Ave. intersection will be constructed in phases, Eastbound cross traffic will be maintained on Ceape Ave. throughout the project.

- No cross traffic on Otter Ave. / Pearl Ave. will be allowed.
- Eastbound cross traffic at High Ave. / Waugoo Ave. will be maintained at this time.
- Cross traffic on Algoma Blvd. / Washington Ave. will be maintained at this time.
- Cross traffic on Church Ave. / Merritt Ave. will be maintained at this time.
- Cross traffic on Parkway Ave. will be maintained at this time.

The signed detour route for N. Main Street is 9<sup>th</sup> Ave. to US 41.

Pedestrian access to businesses and residents on both sides of Main St. will be maintained throughout the project.