

Northeast Wisconsin road construction projects for 2010

Tentative schedule for WisDOT projects

Winnebago County

US 45

Location: Main St, City of Oshkosh, Fox River – Irving Ave

Schedule: March 15 to November

Length: 0.76 miles

Cost: \$6 million

Description of work: complete urban reconstruction from Fox River – Irving Ave

Lane/road impacts: Full road closure with detour. Detours: 1) northbound US 45 to 9th Ave, then west on 9th Ave to US 41, then north on US 41 to US 45 2) northbound 45 to 9th Ave, then west on 9th Ave to Oregon St., then north on Oregon St. to US 45

WIS 76

Location: Jackson St, City of Oshkosh, Murdock Ave Intersection

Schedule: April to July

Length of project: N/A

Description of work: Construct multi-lane roundabout at the intersection of Jackson St and Murdock Ave

Traffic impacts: Intersection will be closed and detour will be used. Detours: 1) Northbound 45 to 9th Ave, then west on 9th Ave to US 41, then north on US 41 to US 45; 2) Eastbound WIS 21 to northbound US 45, continue to US 41, then north on US 41 to WIS 76

WIS 76

Location: Jackson Street, City of Oshkosh, Murdock Ave – Indian Point Rd (Winnebago County)

Schedule: April to July

Length of project: 3.65 miles

Description of work: Mill and resurface of existing roadway. Construct raised median from Murdock Ave to Smith Ave. Reconstruct at-grade railroad crossing.

Lane/road impacts: Work will reduce traffic to one lane in each direction. There will be a 2-week detour during the at-grade railroad crossing reconstruction.

WIS 76

Termini: US 41 to US 10

Schedule: May to July

Length of project: 7.8 miles

Description of work: Mill and resurface of existing roadway. Watch for flaggers during daylight hours.

Traffic impacts: Work will reduce traffic to one lane in each direction during daylight hours. Traffic will be controlled by flaggers.

US 10/WIS 441

Location: US 41 to US 41 (Winnebago, Calumet, and Outagamie Counties)

Schedule: June to October

Length of project: 7 miles

Description of work: Construction of auxiliary lanes from County P – County AP & from County OO – US 41, overhead signing improvements, installation of interchange gates, and other miscellaneous safety improvements.

Traffic impacts: Lane closures during nighttime or off-peak hours. Maximum 20 minute full road closures for erecting sign bridges during nighttime or off-peak hours.

For information on the US 41 major project, please check the project website:
<http://us41wisconsin.gov/newsroom/2010-construction-schedule>