

May 21, 2010

For more information, contact:

Kim Rudat, Regional Communications Manager
Kim.Rudat@dot.wi.gov, (920) 492-5743

For US 41 Expansion Project information, contact:

Kris Schuller, US 41 Project Communications Manager
Kris.Schuller@dot.wi.gov, (920) 492-4109

Weekly construction update

(Green Bay) The Wisconsin Department of Transportation (WisDOT) NE Regional Office in Green Bay is providing a weekly update on region construction, which includes the counties of Brown, Calumet, Door, Fond du Lac, Kewaunee, Manitowoc, Marinette, Oconto, Outagamie, Sheboygan, and Winnebago.

Motorists are advised to use caution and remain alert when driving through any work zone.

Drivers are also encouraged to seek information about work zones and detours in the following ways:

- For statewide, recorded road construction information, 24 hours a day, call 511.
- For statewide road construction on the World Wide Web, visit www.511wi.gov

North Main Street, city of Oshkosh

Schedule: March 15, 2010 to November 2010

Length: 0.8 Miles

Cost: \$6 million

Location: Fox River Bridge to Irving Avenue

Description: This project involves the complete reconstruction of North Main Street. Project includes grading, base aggregate, storm sewer, sanitary sewer, water main, service laterals, concrete pavement, concrete curb and gutter, concrete sidewalk, signing, street lighting, traffic signals, landscape plantings and incidentals.

May 15 to May 21: The contractor will continue to work on pavement removal, storm sewer, sanitary sewer, water main, sidewalk and grading from Pearl Ave. to Parkway Ave. Grading and preparation work for concrete pavement, curb and gutter and sidewalk is scheduled for north of Ceape Ave. The existing pavement is scheduled to be broken north of Parkway Ave.

May 22 to May 28: The contractor is scheduled to continue working on pavement removal, storm sewer, sanitary sewer, water main, sidewalk, and grading from Pearl Ave. to Irving Ave. Concrete pavement, curb and gutter and sidewalk is scheduled north of Ceape Ave.

Traffic Impacts: N. Main Street is closed to traffic from Ceape Ave. to Irving Ave. Single lane traffic on Main Street across the Fox River Bridge to Ceape Ave. will be maintained at all times.

The Ceape Ave. intersection will be constructed in phases, Eastbound cross traffic will be maintained on Ceape Ave. throughout the project.

No cross traffic on Otter Ave. / Pearl Ave. will be allowed.

Cross traffic on Algoma Blvd. / Washington Ave. will be maintained at this time.

Cross traffic on Church Ave. / Merritt Ave. will be maintained at this time.

Cross traffic on High Ave. / Waugoo Ave. will be maintained until Monday, May 24th. Effective Monday, May 24th, this intersection will be closed for approximately 10 days.

Cross traffic on Parkway Ave. will be maintained at this time.

The signed detour route for N. Main Street is 9th Ave. to USH 41.

Pedestrian access to businesses and residents on both sides of Main St. will be maintained throughout the project.

###