

## Weekly Construction Update for Main Street Reconstruction

(Green Bay) The Wisconsin Department of Transportation (WisDOT) NE Regional Office in Green Bay is providing a weekly update on region construction, which includes the counties of Brown, Calumet, Door, Fond du Lac, Kewaunee, Manitowoc, Marinette, Oconto, Outagamie, Sheboygan, and Winnebago.

Motorists are advised to use caution and remain alert when driving through any work zone.

Drivers are also encouraged to seek information about work zones and detours in the following ways:

- For statewide, recorded road construction information, 24 hours a day, call 511.
- For statewide road construction on the World Wide Web, visit [www.511wi.gov](http://www.511wi.gov)

### **North Main Street, city of Oshkosh**

**Schedule:** March 15, 2010 to November 2010

**Length:** 0.8 Miles

**Cost:** \$6 million

**Location:** Fox River Bridge to Irving Avenue

**Description:** This project involves the complete reconstruction of North Main Street. Project includes grading, base aggregate, storm sewer, sanitary sewer, water main, service laterals, concrete pavement, concrete curb and gutter, concrete sidewalk, signing, street lighting, traffic signals, landscape plantings and incidentals.

**April 24 to April 30:** The contractor will continue to work on pavement removal, storm sewer, sanitary sewer, water main and grading from Pearl Ave. to Parkway Ave. Concrete paving, curb and gutter and sidewalk operations will continue from the Fox River Bridge to Pearl Ave. Grading and preparation work for concrete pavement, curb and gutter and sidewalk is scheduled for the southbound lanes south of Ceape Ave.

**May 1 to May 7:** The contractor will continue to work on pavement removal, storm sewer, sanitary sewer, water main, sidewalk and grading from Ceape Ave. to Parkway Ave. Grading and preparation work for concrete pavement, curb and gutter and sidewalk is scheduled for the northbound lanes south of Ceape Ave.

**Traffic Impacts:** North Main Street is closed to traffic from Ceape Ave. to Irving Ave. Single lane traffic on Main Street across the Fox River Bridge to Ceape Ave. will be maintained at all times.

The Ceape Ave. intersection will be constructed in phases, Eastbound cross traffic will be maintained on Ceape Ave. throughout the project.

No cross traffic on Otter Ave. / Pearl Ave. will be allowed.

Eastbound cross traffic at High Ave. / Waugoo Ave. will be maintained at this time.

Cross traffic on Algoma Blvd. / Washington Ave. will be maintained at this time.

Beginning Monday, May 3<sup>rd</sup>, Church Ave. / Merritt Ave. will be closed for approximately 5 working days.

Beginning Monday May 17, North Main Street will be closed to traffic from Ceape Ave. to Irving Ave.

Cross traffic on Parkway Ave. will be maintained at this time.

The signed detour route for N. Main Street is 9<sup>th</sup> Ave. to USH 41.

Pedestrian access to businesses and residents on both sides of Main St. will be maintained throughout the project.