

September 24, 2010

For more information, contact:

Kim Rudat, Regional Communications Manager

Kim.Rudat@dot.wi.gov, (920) 492-5743

For US 41 Expansion Project information, contact:

Kris Schuller, US 41 Project Communications Manager

Kris.Schuller@dot.wi.gov, (920) 492-4109

Weekly construction update

(Green Bay) The Wisconsin Department of Transportation (WisDOT) NE Regional Office in Green Bay is providing a weekly update on region construction, which includes the counties of Brown, Calumet, Door, Fond du Lac, Kewaunee, Manitowoc, Marinette, Oconto, Outagamie, Sheboygan, and Winnebago.

Motorists are advised to use caution and remain alert when driving through any work zone.

Drivers are also encouraged to seek information about work zones and detours in the following ways:

- For statewide, recorded road construction information, 24 hours a day, call 511.
- For statewide road construction on the World Wide Web, visit www.511wi.gov

North Main Street, city of Oshkosh

Schedule: March 15, 2010 to November 2010

Length: 0.8 Miles

Cost: \$6 million

Location: Fox River Bridge to Irving Avenue

Description: This project involves the complete reconstruction of North Main Street. Project includes grading, base aggregate, storm sewer, sanitary sewer, water main, service laterals, concrete pavement, concrete curb and gutter, concrete sidewalk, signing, street lighting, traffic signals, landscape plantings and incidentals.

September 25 to October 1: The contractor is scheduled to work on traffic signals, street lighting, brick pavers, pavement marking and sidewalk removal and replacement in the 200, 500 and 600 blocks.

October 2 to October 8: The contractor is scheduled to continue working on traffic signals, street lighting, sidewalk removal and replacement in the 500 and 600 blocks. Pavement marking is scheduled to continue. Concrete paving is scheduled for completion in the Irving Ave. intersection.

Traffic Impacts: N. Main Street is closed to traffic from Ceape Ave. to Irving Ave. Single lane traffic on Main Street across the Fox River Bridge to Ceape Ave. will be maintained at all times.

- Otter Ave. / Pearl Ave. is open to one-way westbound traffic only.
- Cross traffic on High Ave. / Waugoo Ave. will be maintained at this time.
- Cross traffic on Algoma Blvd. / Washington Ave. will be maintained at this time.

- Church Ave / Merritt Ave. will be maintained at this time.
- Parkway Ave. will be maintained at this time.
- Irving Ave. is scheduled to be closed to traffic beginning Monday September 27 for approximately seven working days for concrete pavement and traffic signal operations.

The signed detour route for N. Main Street will be 9th Ave to Oregon St to Jackson St. Pedestrian access to businesses and residents on both sides of Main St. will be impacted by the upcoming sidewalk removal and replacement in the 400, 500 and 600 blocks. The contractor will coordinate access with individual property owners and residents to minimize access interruptions.

###